

Dar es Salaam Maritime Gateway Project (DMGP)

Contract No: TZ-TPA-/424013-CW-DIR

REPAIR OF CONCRETE DAMAGES AT RORO AND BERTH 1-7 DAR ES SALAAM PORT

Minutes of Weekly Meeting No.15

Reference:

Date/Start Time:	Thursday, 14 th May 2026 / 14:35hrs
Attendees:	See list annexed

0. Agenda of the Meeting

1. Opening the Meeting

Dar es Salaam Maritime Gateway Project (DMGP)

Contract No: TZ-TPA-/424013-CW-DIR

REPAIR OF CONCRETE DAMAGES AT RORO AND BERTH 1-7 DAR ES SALAAM PORT

Item	Description	Action
2.0	Readiness of the Contractor to Start Work	
		INFO
		CHEC
		INFO
		IL
3.0	Contractual Matter	
3.1	Labourers, Materials and Equipment's	
		CHEC
		CHEC
		CHEC
		IL
3.3	PM Facilities	
	The RE informed the meeting that, there was no update from TPA.	TPA
3.4	Daily, Weekly and Monthly Reports	
	The RE informed the meeting that reports are being received accordingly from the Contractor as per contract requirements. Weekly Report should be submitted on a weekly basis from Monday to Sunday.	CHEC

REPAIR OF CONCRETE DAMAGES AT RORO AND BERTH 1-7 DAR ES SALAAM PORT

[illegible]

Dar es Salaam Maritime Gateway Project (DMGP)

Contract No: TZ-TPA-/424013-CW-DIR

REPAIR OF CONCRETE DAMAGES AT RORO AND BERTH 1-7 DAR ES SALAAM PORT

5.0	Closure of the Meeting	
		ALL

Next Meeting: Thursday, 21th May 2026 at 14:30hrs

Eng. Cheng Yongjian	
Deputy Contractor`s Representative	

Resident Engineer	

Dar es Salaam Maritime Gateway Project (DMGP)

Contract No: TZ-TPA-/424013-CW-DIR

REPAIR OF CONCRETE DAMAGES AT RORO AND BERTH 1-7 DAR ES SALAAM PORT

