

Dar es Salaam Maritime Gateway Project (DMGP)

Contract No: TZ-TPA-/424013-CW-DIR

REPAIR OF CONCRETE DAMAGES AT RORO AND BERTH 1-7 DAR ES SALAAM PORT**Minutes of Weekly Meeting No.15**

Reference:

MoM- Weekly 15-2026/5/14

Date/Start Time:	Thursday, 14 th May 2026 / 14:35hrs
Venue:	Contractor's Conference Room at Site Camp Offices Dar es Salaam
Attendees:	See list annexed

Distribution List	Name	E-mail
Director General – TPA	Plasduce Mbossa	dg@ports.go.tz
Project Engineer (PE) – TPA	Twaha Msita	twaha.msita@ports.go.tz
Engineer (En) – INROS LACKNER	Klaus Richter	daressalaam.port@inros-lackner.de
Contractor's Representative – CHEC	Bian Liang	tzdmgp@chec.bj.cn

0. Agenda of the Meeting

1. Opening the Meeting
2. Readiness of the Contractor to Start Work
3. Contractual Matter
 1. Method Statement for the work
 2. Labourers, Materials and Equipment's
 3. PM Facilities
 4. Daily, Weekly and Monthly Report
4. AOB
 1. New Defects
 2. Dumping Area
 3. First Aid Facilities
 4. Maintenance and Office Space
 5. Area for Precast Elements and Storage
 6. Illuminating Light in Container Yard Port
 7. Contractor's Invoicing
5. Closure of the Meeting

1. Opening the Meeting

The Resident Engineer - RE (IL - Eng. José Rodrigues)) opened the meeting by welcoming the members. The meeting was chaired by Resident Engineer on behalf of the Engineer.

		CHEC
		IL
3.0		
		CHEC
		CHEC
		CHEC
		IL
3.3		
3.4		
		CHEC

4.0	AOB	
4.1		
		TPA/IL/CHEC
4.2		
		TPA
4.3		
		CHEC
4.4		
		CHEC
		CHEC
		IL
4.7		
		CHEC

Dar es Salaam Maritime Gateway Project (DMGP)

Contract No: TZ-TPA-/424013-CW-DIR

REPAIR OF CONCRETE DAMAGES AT RORO AND BERTH 1-7 DAR ES SALAAM PORT

5.0	Closure of the Meeting	
	There being no other business the meeting was declared closed at 14:56hrs	ALL

Next Meeting: Thursday, 21th May 2026 at 14:30hrs

Signed By:

Eng. Cheng Yongjian	
Deputy Contractor's Representative	
For the CONTRACTOR – CHEC	

Eng. José Rodrigues	
Resident Engineer	
For the ENGINEER – IL	

Dar es Salaam Maritime Gateway Project (DMGP)

Contract No: TZ-TPA/424013-CW-DIR

REPAIR OF CONCRETE DAMAGES AT RORO AND BERTH 1-7 DAR ES SALAAM PORT



Design and Construction of RoRo-Terminal, Deepening and Strengthening of Berths 1-7 and Construction of Terminals
Repair of Concrete Damages at RoRo and Berths 1-7 at Dar Es Salaam Port Contract No. TZ-TPA-424013-CW-DIR
Subject: Weekly Meeting No.15

Venue: Contractor's Conference Room

Date: 14/05/2026

Time: 14:30hrs

No	Name	Company	Mobile	E-mail	Position	Signature
1	Jose Rodriguez	IL	0787608423	Jose.Rodriguez@il.com	P.E.	[Signature]
2	Johnstone Muthemba	IL	0713250187	johnstone.muthemba@gmail.com	Ass. RE	[Signature]
3	Gerardine J. Kikwazi	IL	0754763235	gkikwazi@il.com	DS	[Signature]
4	Alejandro R. Ruiz	IL	0754738423	ruiza2923@gmail.com	W. Inspector	[Signature]
5	Gidish Guma	IL	0756240098	g.guma@gmail.com	M. Inspector	[Signature]
6	Bahida Girangany	IL	0787110604	mattygirangany@yahoo.com	PS	[Signature]
7	Cheng Yang Jian	CHC	0777024687	yicheng@chc.com.cn	Deputy C.R.	[Signature]
8	JIN SHIWEI	CHC	0656359636	swjin@chc.com.cn	Civil Engineer	[Signature]
9	Chen Yidong King	CHC	0741183600	yidongchen@chc.com.cn	Civil Eng.	[Signature]
10	Khadija EL KHEBIR	CHC	0790931306	khadija.elkhebir@gmail.com	Contracts Specialist	[Signature]
11	Wang Zhen	CHC	062318978	102405344@163.com	Site Engineer	[Signature]
12						
13						
14						
15						
16						
17						
18						
19						
20						